Nebraska Department of Roads Date: 10.18.2016 Nebraska Department of Roads Date: 10.18.2016
Estimate Summary to Contractor Page: 1of 13 Estimate Summary to Contractor Page: 1of 13
Contract ID: 7124 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7124 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
Contract Location: Total to Date  Prev to Date This Estimate
FARNAM WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $5,055944.68 $5,041,756.73  $14,187.95
$4,840,119.20 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $5,055,944.68  $5,041,756.73 $14,187.95
ontractor: Date Lot 11.13.2014 $4.719.297.43 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. R Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- E-ijigﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
P O BOX 17 : 104% Net Earnings  $5,055,944.68  $5,041,756.73 $14,187.95
Date Notice for Work to ]
Begin: 03.16.2015 % Time Comp
COZAD NE 69130-0017 gin: T 121% Liquidated Damages -$59,620.00 -$59,620.00 $.00
Date Work Actually Began: 03.25.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 08.05.2016 Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-4,422.70 $-4,422.70 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
FRONTIER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
LINCOLN Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number  Project Number Number Ref Ref Total for Adjustments -$64,042.70 -$64,042.70 $.00
Post Post
Payment  $4,991,901.98 $4,977,714.03 $14,187.95
71124 000 STP-23-2(126) 023 103.47  111.23 GRAD CULV SEED BR GDRL
BIT
Project Manager District Engineer
Van Pelt, Curt 10.12.2016 Wilson, Drew 10.13.2016
Construction Engineer Controller
Halstead, Kerri 10.14.2016 Burling, Laurie 10.17.2016
Controller
Burling, Laurie 10.17.2016
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 5.00 199.000 995.00
0001 0001 0030.10 15,500.00 1.000 15,500.00 REMOVE WALK SY 199.000 995.00
MOBILIZATION LS 1.000 15,500.00 208.570 1,042.85
1.000 15,500.00 0.000 0.00
0.000 0.00 0010 0010 1108.00 5.00 270.000 1,350.00
0002 0002 1000.00 300.00 5.000 1,500.00 REMOVE COMBINATION CURB AND GUTTER LF 270.000 1,350.00
LARGE TREE REMOVAL EACH 5.000 1,500.00 431.000 2,155.00
5.000 1,500.00 0.000 0.00
0.000 0.00 o011 0011 1120.00 300.00 10.000 3,000.00
0003 0003 1009.00 8,000.00 1.000 8,000.00 REMOVE DISCHARGE STRUCTURE EACH 10.000 3,000.00
GENERAL CLEARING AND GRUBBING LS 1.000 8,000.00 10.000 3,000.00
1.000 8,000.00 0.000 0.00
0.000 0.00 0012 0012 1701.24 50.00 39.000 1,950.00
0004 0004 1011.00 30.00 288.000 8,640.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 39.000 1,950.00
WATER MGAL 288.000 864000 OR38 39.000 1,950.00
759.500 22,785.00 0.000 0.00
0.000 0.00 0013 0013 6105.02 66.00 237.000 15,642.00
0005 0005 1021.10 30.00 48.000 1,440.00 ROCKRIPRAP, TYPE B TON 237.000 15,642.00
REMOVE DELINEATOR UNITS EACH 48.000 1,440.00 238.420 15,735.72
63.000 1,890.00 0.000 0.00
0.000 0.00 0014 0014 7017.00 3.00  10,379.000 31,137.00
0006 0006 1030.00 4.00 12,787.000 51,148.00 REMOVE GUARDRAIL LF 10,379.000 31,137.00
EARTHWORK MEASURED IN EMBANKMENT cYy 12,787.000 51,148.00 10,487.000 31,461.00
16,046.333 64,185.33 0.000 0.00
0.000 0.00 0015 0015 L006.00 300.00 11.000 3,300.00
0007 0007 1043.50 5.00 241.000 1,205.00 COVER CROP SEEDING ACRE 11.000 3,300.00
RIPRAP FILTER FABRIC 5\% 241.000 1,205.00 0.000 0.00
244.440 1,222.20 0.000 0.00
0.000 0.00 0016 0016 L019.14 1.95  37,182.000 72,504.90
0008 0008 1102.00 5.00 1,484.000 7,420.00 EROSION CONTROL, CLASS 1E SY 7,182.000 14,004.90
REMOVE ASPHALT SURFACE sy 1,484.000 7,420.00 3,332.863 6,499.08
4,131.594 20,657.97 0.000 0.00
0.000 0.00 0017 0017 L019.15 2.15 1,904.000 4,093.60
EROSION CONTROL, CLASS 1F 5% 1,904.000 4,093.60
1,904.000 4,093.60
0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 4.10 900.000 3,690.00 0024 0024 4016.00 25,910.00 1.000 25,910.00
EROSION CONTROL, CLASS 2A 53% 900.000 3,6900.00 MANHOLE EACH 1.000 25,910.00
1,189.785 4,878.12 AT STA 787409 62 LT 1.000 25,910.00
0.000 0.00 0.000 0.00
0019 0019 L019.22 10.15 160.000 1,624.00 0025 0025 4035.00 301.00 6.000 1,806.00
EROSION CONTROL, CLASS 2C 53 160.000 1,624.00 REMOVE FLARED-END SECTION EACH 6.000 1,806.00
184.000 1,867.60 6.000 1,806.00
0.000 0.00 0.000 0.00
0020 0020 L022.11 2.21 18,836.000 41,627.56 0026 0026 4040.00 670.00 1.000 670.00
FABRIC SILT FENCE-LOW POROSITY LF 18,836.000 41,627.56 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 670.00
4,804.000 10,616.84 1.000 670.00
0.000 0.00 0.000 0.00
0021 0021 L022.83 4.75 88.000 418.00 0027 0027 4050.01 15.25 698.000 10,644.50
SILT CHECK, TYPE 2-HIGH LF 88.000 418.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 698.000 10,644.50
1,300.000 6,175.00 CULVERTS, AND HEADWALLS 698.000 10,644.50
0.000 0.00 0.000 0.00
4002 4002 L032.80 5,898.961 0.000 0.00 0028 0028 4107.07 733.00 3.860 2,829.38
HYDROMULCH TON 9.917 58,500.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 3.860 2,829.38
COLLARS
Hydromulch FGM 14.917 87,994.81 2.500 1,832.50
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 276,185.06 0029 0029 4157.00 2.25 242.000 544.50
Current 276.185.06 REINFORCING STEEL FOR COLLARS LB 242.000 544.50
In place 313,210.12 242.000 544.50
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0030 0030 4310.24 414.00 3.000 1,242.00
0022 0022 0030.40 13,500.00 1.000 13,500.00 24" FLARED-END SECTION EACH 3.000 1,242.00
MOBILIZATION LS 1.000 13,500.00 3.000 1,242.00
0.892 12,042.00 0.000 0.00
0.000 0.00 0031 0031 4310.36 680.00 1.000 680.00
0023 0023 4005.00 7.15 345.000 2,466.75 36" FLARED-END SECTION EACH 1.000 680.00
CAST IRON RING AND COVER LB 345.000 2,466.75 1.000 680.00
345.000 2,466.75 0.000 0.00
0.000 0.00 0032 0032 4320.36 761.00 2.000 1,522.00
36" ROUND EQUIVALENT FLARED-END EACH 2.000 1,522.00
SECTION 2.000 1,522.00
0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4360.18 605.00 1.000 605.00 0042 0042 P375.36 135.00 8.000 1,080.00
18" METAL FLARED-END SECTION EACH 1.000 605.00 36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 8.000 1,080.00
1.000 60500 34ORS5 8.000 1,080.00
0.000 0.00 0.000 0.00
0034 0034 4360.30 566.00 2.000 1,132.00 0043 0043 P375.48 104.00 8.000 832.00
30" METAL FLARED-END SECTION EACH 2.000 1,132.00 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 8.000 832.00
2.000 1,132.00 34ORS5 8.000 832.00
0.000 0.00 0.000 0.00
0035 0035 4360.36 705.00 1.000 705.00 0044 0044 P500.24 62.00 271.000 16,802.00
36" METAL FLARED-END SECTION EACH 1.000 705.00 24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 271.000 16,802.00
1.000 705.00 271.000 16,802.00
0.000 0.00 0.000 0.00
0036 0036 4360.48 1,401.00 2.000 2,802.00 0045 0045 P500.36 75.00 49.000 3,675.00
48" METAL FLARED-END SECTION EACH 2.000 2,802.00 36" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 49.000 3,675.00
2.000 2,802.00 49.000 3,675.00
0.000 0.00 0.000 0.00
0037 0037 4390.48 1,266.00 2.000 2,532.00 4004 4004 4018.50 470.00 0.000 0.00
48" ROUND EQUIVALENT METAL PIPE EACH 2.000 2,532.00 TAPPING EXISTING PIPE EACH 1.000 470.00
FLARED-END SECTION 2.000 2,532.00 o 1.000 470.00
Tapping Existing Pipe
0.000 0.00 0.000 0.00
0038 0038 P300.18 49.50 14.000 693.00 GROUP 4 CULVERTS Contracted 120,517.13
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 14.000 693.00 Current 120,087.13
14.000 693.00 In place 118,532.25
0.000 0.00 This Estimate 0.00
0039 0039 P300.30 60.00 108.000 6,480.00 GROUP 4A CULVERT AT STA 939+04
30" CULVERT PIPE, TYPE 3,40R5 LF 108.000 6,480.00 0046 0046 0030.40 5,240.00 1.000 5,240.00
108.000 6,480.00 MOBILIZATION LS 1.000 5,240.00
0.000 0.00 0.366 1,917.84
0040 0040 P300.36 112.00 12.000 1,344.00 0.000 0.00
36" CULVERT PIPE, TYPE 3,40R5 LF 12.000 1,344.00 0047 0047 4044.00 6,567.00 1.000 6,567.00
12.000 1,344.00 PREPARATION OF STRUCTURE EACH 1.000 6,567.00
0.000 0.00 AT STA 939+04 1.000 6,567.00
0041 0041 P300.48 91.00 220.000 20,020.00 0.000 0.00
48" CULVERT PIPE, TYPE 3,4 0OR 5 LF 220.000 20,020.00
220.000 20,020.00
0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 4101.06 1,388.00 4.000 5552.00 4014 4014 0030.50 6,903.75 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BOX cY 4.000 5,552.00 MOBILIZATION LS 1.000 6,903.75
CULVERT 4.000 5,552.00 _ 1.000 6,903.75
Hydro-seeding
0.000 0.00 1.000 6,903.75
0049 0049 4151.00 2.30 805.000 1,851.50 GROUP 5 SEEDING Contracted 13,466.50
REINFORCING STEEL FOR BOX CULVERT LB 805.000 1,851.50 Current 27 654.45
0.000 0.00 In place 29,057.45
0.000 0.00 This Estimate 14,187.95
GROUP 4A CULVERT AT STA 939+04 Contracted 19,210.50 GROUP 6 BRIDGE AT STA 764+22.16
Current 19,210.50 0053 0053 0030.60 32,000.00 1.000 32,000.00
In place 14,036.84 MOBILIZATION LS 1.000 32,000.00
This Estimate 0.00 1.000 32,000.00
GROUP 5 SEEDING 0.000 0.00
0050 0050 0030.50 1,000.00 1.000 1,000.00 0054 0054 1043.50 2.40 230.000 552.00
MOBILIZATION LS 1.000 1,000.00 RIPRAP FILTER FABRIC sY 230.000 552.00
1.000 1,000.00 229.983 551.95
0.000 0.00 0.000 0.00
0051 0051 L001.02 701.50 11.000 7,716.50 0055 0055 3050.15 400.00 173.800 69,520.00
SEEDING, TYPE B ACRE 11.000 7,716.50 CONCRETE FOR PAVEMENT APPROACHES (3% 173.800 69,520.00
13.000 9,119.50 CLASS 47BD-4000 173.800 69,520.00
0.000 0.00 0.000 0.00
0052 0052 L032.75 190.00 25.000 4,750.00 0056 0056 3051.10 1.50 32,505.000 48,757.50
MULCH TON 25.000 4,750.00 EPOXY COATED REINFORCING STEEL FOR LB 32,505.000 48,757.50
25.000 4,750.00 PAVEMENT APPROACHES 32,502.000 48,753.00
0.000 0.00 0.000 0.00
4013 4013 L004.15 0.43 0.000 0.00 0057 0057 6007.22 380.00 86.400 32,832.00
HYDRO-SEEDING Sy 16,940.000 7,284.20 BRIDGE DECK REPAIR, PARTIAL DEPTH sy 86.400 32,832.00
16,940.000 7,284.20 0.000 0.00
16,940.000 7,284.20 0.000 0.00
0058 0058 6007.23 750.00 5.000 3,750.00
BRIDGE DECK REPAIR, FULL DEPTH sy 5.000 3,750.00
0.000 0.00
0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 6010.22 900.00 26.700 24,030.00 4001 4001 6210.34 30.60 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 26.700 24,030.00 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 58.750 1,797.75
26.700 24,030.00 PILING 58.750 1,797.75
0.000 0.00 Paid at 60% of the Contract Unit Price 0.000 0.00
0060 0060 6030.00 23,700.00 1.000 23,700.00 GROUP 6 BRIDGE AT STA 764+22.16 Contracted 322,650.80
PREPARATION OF BRIDGE AT STATION EACH 1.000 23,700.00 Current 321.452.30
764422 16 1.000 23,700.00 In place 260,074.15
0.000 0.00 This Estimate 0.00
0061 0061 6105.01 90.00 85.000 7,650.00 GROUP 6A BRIDGE AT STA 991+85.01
ROCK RIPRAP, TYPE A TON 85.000 7,650.00 0068 0068 0030.60 3,000.00 1.000 3,000.00
92.160 8,294.40  MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0062 0062 6131.23 2.30 991.000 2,279.30 0.000 0.00
PENETRATING CONCRETE SEALER SF 991.000 2,279.30 0069 0069 6007.22 525.00 26.700 14,017.50
991.000 2,279.30  BRIDGE DECK REPAIR, PARTIAL DEPTH sy 26.700 14,017.50
0.000 0.00 17.262 9,062.56
0063 0063 6131.50 2.00 4,350.000 8,700.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 4,350.000 8,700.00 0070 0070 6007.23 800.00 5.000 4,000.00
4,349.000 8,698.00 BRIDGE DECK REPAIR, FULL DEPTH sy 5.000 4,000.00
0.000 0.00 0.000 0.00
0064 0064 6139.50 35.00 48.000 1,680.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 48.000 1,680.00 0071 0071 6010.26 1,200.00 5.800 6,960.00
36.000 1,260.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 5.800 6,960.00
0.000 0.00 5.800 6,960.00
0065 0065 6210.14 51.00 650.000 33,150.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 591.250 30,153.75 0072 0072 6030.00 5,000.00 1.000 5,000.00
587.250 29,949.75  PREPARATION OF BRIDGE AT STATION EACH 1.000 5,000.00
0.000 0.00 991+85.01 1.000 5,000.00
0066 0066 6617.25 60.00 430.000 25,800.00 0.000 0.00
CONCRETE REPAIR SF 430.000 25,800.00
16.500 990.00
0.000 0.00
0067 0067 8091.00 50.00 165.000 8,250.00
GRANULAR BACKFILL cY 165.000 8,250.00
165.000 8,250.00

0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7124

Vendor ID: 2252 PAULSEN, INC.

Date: 10.18.2016

Page:

7 of 13

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7124

Vendor ID: 2252 PAULSEN, INC.

Date: 10.18.2016

Page:

7 of 13

Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0073 0073 6131.50 2.00 2,085.000 4,170.00 0080 0080 7023.00 3,100.00 10.000 31,000.00
EPOXY COATED REINFORCING STEEL LB 2,085.000 4,170.00 TERMINAL ANCHORAGE SECTIONS EACH 10.000 31,000.00
2,085.000 4,170.00 10.000 31,000.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 991+85.01 Contracted 37,147.50 0081 0081 7024.00 5,525.00 1.000 5,525.00
Current 37.147.50 NTERMEDIATE ANCHORAGE SECTIONS EACH 1.000 5,525.00
In place 28,192.56 1.000 5,525.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0082 0082 7024.25 2,575.00 5.000 12,875.00
0074 0074 0030.70 13,500.00 1.000 13,500.00 GUARDRAIL END TREATMENT, TYPE | EACH 5.000 12,875.00
MOBILIZATION LS 1.000 13,500.00 9.000 23,175.00
1.000 13,500.00 0.000 0.00
0.000 0.00 0083 0083 7024.27 2,450.00 11.000 26,950.00
0075 0075 7001.50 775.00 16.000 12,400.00 GUARDRAIL END TREATMENT, TYPE Il EACH 11.000 26,950.00
CULVERT MOUNTED GUARDRAIL POST EACH 0.000 0.00 7.000 17,150.00
0.000 0.00 0.000 0.00
0.000 0.00 4005 4005 7025.48 57.38 0.000 0.00
0076 0076 7011.20 22.75 3,825.000 87,018.75  GUARDRAIL POSTS EACH 8.000 459.04
W-BEAM GUARDRAIL LF 3,825.000 87,018.75 ¢ ardrail Post, Block, and Hardware 8.000 459.04
3,824.500 87,007.38 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 336,932.75
0077 0077 7015.00 23.00 5,618.000 129,214.00 Current 324,991.79
CABLE GUARDRAIL LF 5,618.000 129,214.00 In place 325,480.42
5,618.000 129,214.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0078 0078 7020.00 2,075.00 8.000 16,600.00 0084 0084 0002.55 8.00 1,228.860 9,830.88
BRIDGE APPROACH SECTIONS EACH 8.000 16,600.00 OVERLAY BROKEN LINES STA 1,228.860 9,830.88
8.000 16,600.00 1,240.080 9,920.64
0.000 0.00 0.000 0.00
0079 0079 7022.00 925.00 2.000 1,850.00 0085 0085 0002.60 8.00 2,457.720 19,661.76
END ANCHORAGE ASSEMBLY EACH 2.000 1,850.00 OVERLAY SOLID LINES STA 2,457.720 19,661.76
2.000 1,850.00 2,422.240 19,377.92
0.000 0.00 0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 0002.76 0.10  120,000.000 12,000.00 0095 0095 3016.39 50.00 238.000 11,900.00
PERMANENT PAVEMENT MARKING, PAINT LF 120,000.000 12,000.00 DETECTABLE WARNING PANEL SF 238.000 11,900.00
116,689.000 11,668.90 238.000 11,900.00
0.000 0.00 0.000 0.00
0087 0087 0030.90 300,000.00 1.000 300,000.00 0096 0096 4004.50 6.00 4,120.000 24,720.00
MOBILIZATION LS 1.000 300,000.00 CAST IRON GRATE AND FRAME LB 4,120.000 24,720.00
1.000 300,000.00 4,120.000 24,720.00
0.000 0.00 0.000 0.00
0088 0088 1010.26 200.00 2.000 400.00 0097 0097 4093.80 25.00 38.000 950.00
EXCAVATION FOR MSE WALL cY 2.000 400.00 WALL MATERIALS SF 38.000 950.00
2.000 400.00 38.000 950.00
0.000 0.00 0.000 0.00
0089 0089 1020.03 15.00 78.000 1,170.00 0098 0098 4095.15 25.00 27.000 675.00
DELINEATOR, TYPE llI EACH 78.000 1,170.00 COMPACTED EARTH LEVELING PAD LF 27.000 675.00
108.000 1,620.00 27.000 675.00
0.000 0.00 0.000 0.00
0090 0090 1020.20 30.00 8.000 240.00 0099 0099 4105.59 1,800.00 42.800 77,040.00
INSTALL CHEVRONS EACH 8.000 240.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 42.800 77,040.00
8.000 240.00 JUNCTION BOX 42.800 77,040.00
0.000 0.00 0.000 0.00
0091 0091 2001.00 26.00 160.000 4,160.00 0100 0100 4155.50 5.00 3,660.000 18,300.00
GRAVEL SURFACE COURSE cY 160.000 4,160.00 REINFORCING STEEL FOR INLET AND LB 3,660.000 18,300.00
148.948 3,872.65 JUNCTION BOX 3,660.000 18,300.00
0.000 0.00 0.000 0.00
0092 0092 2021.00 50.00 15.000 750.00 0101 0101 6133.00 28.60 1,003.300 28,694.38
MAILBOX POST EACH 15.000 750.00 MEMBRANE WATERPROOFING sy 1,003.300 28,694.38
7.000 350.00 1,003.300 28,694.38
0.000 0.00 0.000 0.00
0093 0093 3014.11 35.00 309.000 10,815.00 0102 0102 7521.24 25.00 72.000 1,800.00
COMBINATION CONCRETE CLASS 47B-3500 LF 309.000 10,815.00 24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,800.00
CURB AND GUTTER 431.000 15,085.00 72.000 1,800.00
0.000 0.00 0.000 0.00
0094 0094 3016.21 50.00 249.000 12,450.00 0103 0103 7530.44 1,350.00 2.000 2,700.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 249.000 12,450.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,700.00
274.430 13,721.50 PAVEMENT MARKING 2.000 2,700.00
0.000 0.00 0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0104 0104 8022.00 191.20 348.826 66,695.53 0113 0129 9020.95 740.00 102.000 75,480.00
HYDRATED LIME TON 348.826 66,695.53 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 75,480.00
358.028 68,454.95 STATE MAINTENANCE PATCHING 53.704 39,740.96
0.000 0.00 0.000 0.00
0105 0127 8022.15 1.25 3,000.000 3,750.00 0114 0111 9021.13 740.00 581.700 430,458.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,750.00 PERFORMANCE GRADED BINDER (64-34) TON 581.700 430,458.00
STATE MAINTENANCE PATCHING 2,286.170 2,857.72 697.684 516,286.16
0.000 0.00 0.000 0.00
0106 0105 8022.20 125  25,050.000 31,31250 0115 0112 9030.00 7.15 404.000 2,888.60
HYDRATED LIME/WARM MIX ASPHALT EACH 25,050.000 31,312.50 CONSTRUCTING ASPHALTIC CONCRETE CURB  LF 404.000 2,888.60
28,421.470 35,526.84 404.000 2,888.60
0.000 0.00 0.000 0.00
0107 0106 8024.50 100.00 2.000 200.00 0116 0113 9034.00 1.95 597.000 1,164.15
SELECT GRANULAR BACKFILL FOR RETAINED cy 2.000 200.00 PREPARATION OF INTERSECTIONS AND sy 597.000 1,164.15
EARTH STRUCTURE 1.000 10000 DRIVEWAYS 597 000 1164.15
0.000 0.00 0.000 0.00
0108 0107 8110.50 865.00 387.584 335260.16 0117 0114 9052.15 2.05  94,960.000 194,668.00
HYDRATED LIME SLURRY STABILIZATION STA 387.584 335,260.16 EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 94,960.000 194,668.00
378.590 327,480.35 SLURRY STABILIZATION 72,511.831 148,649.25
0.000 0.00 0.000 0.00
0109 0128 9002.10 35.37 3,000.000 106,110.00 0118 0115 9053.00 1.89  27,980.000 52,882.20
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 106,110.00 TACK COAT GAL 27,980.000 52,882.20
MAINTENANCE PATCHING, TYPE SPR 2,286.170 80,861.84 25,025.000 47,297.25
0.000 0.00 0.000 0.00
0110 0108 9005.75 35.37  24,050.000 850,648.50 0119 0116 9053.20 1.89  12,060.000 22,793.40
ASPHALTIC CONCRETE, TYPE SPR TON 24,050.000 850,648.50 FOG SEAL GAL 12,060.000 22,793.40
27,592.600 975,950.26 0.000 0.00
0.000 0.00 0.000 0.00
0111 0109 9009.00 3.29 5,536.000 18,213.44 0120 0117 9111.00 30.00 200.000 6,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 5,536.000 18,213.44 WATER MGAL 200.000 6,000.00
DRIVEWAYS AND INTERSECTIONS 5.742.000 18,891.18 0.000 0.00
0.000 0.00 0.000 0.00
0112 0110 9010.50 51.61 1,000.000 51,610.00 0121 0118 9170.00 84.00 789.382 66,308.09
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 51,610.00 EARTH SHOULDER CONSTRUCTION STA 789.382 66,308.09
SPR 828.870 42,777.98 754.906 63,412.10
0.000 0.00 0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0122 0119 9173.15 55.85 755.168 42,176.13 4003 4003 9185.85 9.18 0.000 0.00
TRENCHED WIDENING STA 755.168 42,176.13 RUMBLE STRIPS, ASPHALT 8" STA 645.360 5,924.40
765.180 42,735.30 645.360 5,924.40
0.000 0.00 0.000 0.00
0123 0120 9179.33 3.01 10,136.000 30,509.36 4006 4006 9300.60 1.6348 0.000 0.00
COLD MILLING, CLASS 3 SY 10,136.000 30,509.36 SMOOTHNESS INCENTIVE-ASPHALTIC TON 9,581.927 15,664.53
11,222.221 33,778.89 CONCRETE 9,581.927 15,664.53
0.000 0.00  Asphaltic Concrete, Type SPR, 104.622% 0.000 0.00
0124 0121 9179.35 8.60 1,211.000 10,414.60 4007 4007 9300.77 34.203 0.000 0.00
COLD MILLING, CLASS 5 SY 1,211.000 10,414.60 SMOOTHNESS INCENTIVE-PERFORMANCE TON 302.789 10,356.29
1,211.000 10,414.60 GRADED BINDER 302.789 10,356.29
0.000 0.00  performance Graded Binder (64-34), 104.622% 0.000 0.00
0125 0122 9179.72 33.00 134.000 4,422.00 4008 4008 9300.56 2.7543 0.000 0.00
REMOVE ASPHALT SURFACE FROM BRIDGE SY 134.000 4,422.00 SUPERPAVE QUALITY INCENTIVE TON 28,421.470 78,281.25
134.000 4,422.00 Asphaltic Concrete Type SPR, 7.79% 28,421.470 78,281.25
0.000 0.00 0.000 0.00
0126 0123 9188.50 28.81 5,296.000 152,577.76 4009 4009 9300.56 2.7543 0.000 0.00
SURFACING UNDER GUARDRAIL SY 5,296.000 152,577.76 SUPERPAVE QUALITY INCENTIVE TON 2,286.170 6,296.80
5,164.540 148,790.40 . 2,286.170 6,296.80
Asphaltic Concrete Type SPR, 7.79%
0.000 0.00 0.000 0.00
0127 0130 9300.37 1.00 5,100.000 5,100.00 4010 4010 9300.70 500.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 DEDUCTION FOR ASPHALTIC CONCRETE EACH 0.000 0.00
MAINTENANCE PATCHING 23.738.150 23.738.15 BUMPS 0.000 0.00
0.000 0.00  peduction for 1 Bump and 1 Dip 0.000 0.00
0128 0124 9300.38 1.00 42,585.000 42,585.00 4011 4011 9300.70 -500.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 42,585.000 42,585.00 DEDUCTION FOR ASPHALTIC CONCRETE EACH 2.000 -1,000.00
269,172.750 269,172.75 BUMPS 0.000 0.00
0.000 0.00  peduction for 1 Bump and 1 Dip 0.000 0.00
0129 0125 9300.52 2,500.00 1.000 2,500.00 GROUP 9 BITUMINOUS Contracted 3,283,484.44
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 Current 3.399.007.73
/D ' ' '
1.000 2,500.00 In place 3,705,950.94
0.000 0.00 This Estimate 0.00
0130 0126 P402.15 100.00 1,385.000 138,500.00
15" CULVERT PIPE, TYPE 3,4,50R 6 LF 1,385.000 138,500.00
1,385.000 138,500.00
0.000 0.00
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Est Number: 0020 Pay Period End Date:  10.08.2016 Est Number: 0020 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0139 0139 0003.10 400.00 100.000 40,000.00
0131 0131 0001.08 0.50 14,848.000 7,424.00 FLAGGING DAY 100.000 40,000.00
BARRICADE, TYPE II BDAY 14,848.000 7,424.00 221.000 88,400.00
9,815.000 4,907.50 0.000 0.00
0.000 0.00 0140 0140 0003.20 500.00 45.000 22,500.00
0132 0132 0001.10 2.00 1,004.000 2,008.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 22,500.00
BARRICADE, TYPE Il BDAY 1,004.000 2,008.00 89.000 44,500.00
3,754.000 7,508.00 0.000 0.00
0.000 0.00 0141 0141 0003.50 30.00 800.000 24,000.00
0133 0133 0001.75 1.00 1,120.000 1,120.00 CONCRETE PROTECTION BARRIER LF 800.000 24,000.00
TEMPORARY SIGN DAY EACH 1,120.000 1,120.00 737.500 22,125.00
757.000 757.00 0.000 0.00
0.000 0.00 0142 0142 0003.56 7.80 800.000 6,240.00
0134 0134 0001.90 0.50 18,760.000 9,380.00 RELOCATE CONCRETE PROTECTION BARRIER LF 800.000 6,240.00
SIGN DAY EACH 18,760.000 9,380.00 712.500 5,557.50
16,195.000 8,097.50 0.000 0.00
0.000 0.00 0143 0143 0003.70 400.00 8.000 3,200.00
0135 0135 0002.28 0.35 6,175.000 2,161.25 TEMPORARY RUMBLE STRIP EACH 8.000 3,200.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 6,175.000 2,161.25 6.000 2,400.00
1,848.000 646.80 0.000 0.00
0.000 0.00 0144 0144 0003.74 12,500.00 2.000 25,000.00
0136 0136 0002.30 0.50 2,615.000 1,307.50 TEMPORARY TRAFFIC SIGNAL EACH 2.000 25,000.00
PAVEMENT MARKING REMOVAL LF 2,615.000 1,307.50 2.000 25,000.00
1,181.000 590.50 0.000 0.00
0.000 0.00 0145 0145 0005.10 75.00 167.000 12,525.00
0137 0137 0002.44 0.75 6,175.000 4,631.25 TRAFFIC CONTROL MANAGEMENT DAY 167.000 12,525.00
TEMPORARY PAVEMENT MARKING, TYPE LF 6,175.000 4,631.25 145.000 10,875.00
PAINT 6,967.000 5,225.25 0.000 0.00
0.000 0.00 0146 0146 0010.04 3,000.00 1.000 3,000.00
0138 0138 0002.47 0.01 6,175.000 61.75 FIELD OFFICE EACH 1.000 3,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 6,175.000 61.75 0.000 0.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0147 0147 0020.00 2.00 1,000.000 2,000.00
TRAINING HOUR 1,000.000 2,000.00
0.000 0.00
0.000 0.00
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0148 0148 0030.00 16,500.00 1.000 16,500.00 0157 0157 L022.92 10.00 1,000.000 10,000.00
MOBILIZATION LS 1.000 16,500.00 TEMPORARY EARTH CHECK LF 1,000.000 10,000.00
1.000 16,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0149 0149 4022.05 6.50 2,000.000 13,000.00 0158 0158 L032.70 140.50 8.000 1,124.00
TEMPORARY SLOPE DRAIN LF 2,000.000 13,000.00 TEMPORARY MULCH TON 8.000 1,124.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0150 9110.01 60.00 270.000 16,200.00 0159 0159 L070.05 250.00 20.000 5,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 270.000 16,200.00 MOWING HOUR 20.000 5,000.00
0.000 0.00 13.000 3,250.00
0.000 0.00 0.000 0.00
0151 0151 9110.02 75.00 50.000 3,750.00 0160 0160 L860.24 1,450.00 5.000 7,250.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00 STORM EVENT RESTORATION - INCENTIVE EACH 5.000 7,250.00
OPERATED 20.500 1,537.50 2.000 2,900.00
0.000 0.00 0.000 0.00
0152 0152 9110.03 65.00 270.000 17,550.00 0161 0161 L860.50 3,750.00 1.000 3,750.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 270.000 17,550.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,750.00
4.000 260.00 CONTRACTOR COMPLIANCE 1.000 3,750.00
0.000 0.00 0.000 0.00
0153 0153 9110.07 50.00 270.000 13,500.00 4000 4000 3900.18 3,780.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 270.000 13,500.00 ADDITIONAL WORK LS 1.000 3,780.00
25.000 1,250.00 . e . 1.000 3,780.00
Modify Temporary Traffic Signal @ station 764+22
0.000 0.00 0.000 0.00
0154 0154 9110.27 75.00 220.000 16,500.00 GROUP 10 GENERAL ITEMS Contracted 309,702.75
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 220.000 16,500.00 Current 313.482.75
EXCAVATOR, FULLY OPERATED ' '
10.000 750.00 In place 261,409.95
0.000 0.00 This Estimate 0.00
0155 0155 L022.75 3.51 2,000.000 7,020.00 Totals for contract Contracted 4,719,297.43
TEMPORARY SILT CHECK LF 2,000.000 7,020.00 Current 4,840,119.20
240.000 842.40 In place 5,055,944.68
0.000 0.00 This Estimate 14,187.95
0156 0156 L022.90 4.00 3,000.000 12,000.00
TEMPORARY SILT FENCE LF 3,000.000 12,000.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc
7023.00 | TERMINAL ANCHORAGE SECTIONS

Project 71124 000

Prpsl Line Nbr 0080 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 10.00 21,980.00 9589G
terminal anchorage sections
0011 S.P. Adjustment -2.00 -4,396.00 9589G
terminal anchorage sections
0012 S.P. Adjustment -6.00 -13,188.00 9589G
terminal anchorage sections
0013  S.P. Adjustment -2.00 -4,396.00 9589G
terminal anchorage sections
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0001 S.P. Initial Payment 5,618.00 66,292.40 9554G
Cable Guardrail
0011 S.P. Adjustment -2.00 -23.60 9554G
Cable Guardrail
0012 S.P. Closure -5,616.00 -66,268.80 9554G
Cable Guardrail
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0080: 0.00 $0.00
Total for item code 7023.00: 0.00 $0.00

Total remaining for contract: $0.00



